COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 24/ 2021

ESTI MATE SUMVARY 10: 55: 05
CONTI D C23020 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 23020- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TI ME ALLOW 115 WORK DAYS
170 & KIPLI NG NORTH PHASE PERCENT TIME:  99.13 ORI G TIME ALLOW 115 WORK DAYS
PROJECT NO. SHE 0703- 461
170 & KI PLI NG NORTH PHASE
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 07/13/2020
14332 CR 64 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/01/2020 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 07/13/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,296, 741. 13 PARTI Cl PATI NG $  2,212,217.76 $ 352, 641. 55
AWARD PRQIECT AMT: $ 2,391,211.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 32% TOTAL EARNI NGS 2,212,217.76 352, 641.55
FUNDS AVAI LABLE: $ 84,523.37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,212,217.76 352, 641. 55
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 35, 868. 17 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,176, 349. 59 352, 641. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,176, 349. 59 352, 641. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 352, 641. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00019

0020

202- 00035

0025

202- 00090

0030

202- 00155

0035

202- 00195

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00210

C23020
23020-BI D
SHE 0703- 461

| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renoval

Inlet

Renoval of

Renoval

of Pipe

of Delineator

*Renoval

Vil

Renoval of

Medi an Cover

Renoval of

Si dewal k

Renoval of

Curb and Cutter

Renoval of

Renoval of

Concrete Curb Ranp

*Renpoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4, 818. 00000
4.000
EACH
1, 700. 00000
1. 000
EACH
1, 028. 00000
61. 000
LF
42.00000
0. 000
EACH
35. 00000
157. 000
LF
104. 00000
65. 000
5%
56. 00000
249. 000
sy
17. 00000
685. 000
LF
10. 50000
90. 000
5%
26. 00000
367. 000
5%

32. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

61. 000
0. 000
61. 000

0. 000
0. 000
0. 000

157. 000
0. 000
157. 000

65. 000
0. 000
65. 000

227.000
22.000
249. 000

674.000
11. 000
685. 000

81. 000
9. 000
90. 000

367.000
0. 000
367.000
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ESTI MATE RUN 03/ 24/ 2021

374.

115.

234.

.00

.00

.00

.00

.00

.00

.00

.00

10: 55: 05

AMOUNT

4,818

6, 800

1, 028.

2,562

16, 328

3, 640

4,233

7,192

2,340

11,744

00

00

00

00

.00

00

00

00

50

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220 *Renoval of Asphalt Mat 492. 000
SY
21.50000
0065 202-00250 *Rermoval of Pavenent Marking 2,824. 000
SF
3.10000
0066 900-00014 Added Item (Lunmp Sum)/ Crosswal k and Stop Bar Pavenent 1. 000
Mar ki ng Renoval
LS
10, 959. 30000
0070 202-00425 Renoval of Bridge Railing 157. 000
LF
41.00000
0075 202-00810 *Renmoval of Ground Sign 9. 000
EACH
20. 00000
0080 202-00821 *Rermoval of Sign Panel 17. 000
EACH
110. 00000
0085 202-00828 *Renmoval of Traffic Signal Equi pnent 1. 000
LS
22, 200. 00000
0090 202-01170 Renoval of Guardrail Type 7 165. 000
LF
37.00000
0095 202- 04002 Cl ean Cul vert 16. 000
EACH
1, 350. 00000
0100 202-04005 Cl ean Val ve Box 0. 000
EACH
250. 00000
0105 203-00050 Unsui tabl e Materi al 5. 000
cY

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

492. 000
0. 000
492. 000

2,824.000
0. 000
2, 824. 000

1. 000
0. 000
1. 000

157. 000
0. 000
157. 000

7.000
2.000
9. 000

12. 000
5. 000
17. 000

1. 000
0. 000
1. 000

165. 000
0. 000
165. 000

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000
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40

550.

21, 600

.00

.00

.00

.00

00

.00

.00

00

.00

.00

10: 55: 05

AMOUNT

10, 578

8,754

10, 959

6, 437

180.

1,870

22,200

6, 105

21, 600

300

00

40

30

00

00

00

00

00

00

.00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-00060 Enbankment Material (Conplete In Place) 1, 732. 000 1, 732. 000
cY 0. 000 0. 00
56. 00000 1, 732. 000 96, 992. 00
0115 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
140. 00000 1.000 140. 00
0120 203-01594 Conbi nati on Loader 5. 000 0. 000
HOUR 5. 000 750. 00
150. 00000 5. 000 750. 00
0125 203-01597 *Pot hol i ng 58. 000 57.500
HOUR 0.500 175. 00
350. 00000 58. 000 20, 300. 00
0130 207-00700 Topsoil (Onsite) 303. 000 0. 000
cY 303. 000 6, 363. 00
21. 00000 303. 000 6, 363. 00
0135 207-00704  Subgrade Soil Preparation 2,015. 000 0. 000
Sy 2,015. 000 14, 105. 00
7. 00000 2,015. 000 14, 105. 00
0140 208-00002 *Erosion Log Type 1 (12 Inch) 465. 000 465. 000
LF 0. 000 0. 00
8. 00000 465. 000 3,720.00
0145 208- 00035 *Aggr egat e Bag 35. 000 35. 000
LF 0. 000 0. 00
8. 00000 35. 000 280. 00
0150 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1. 000
EACH 1.000 1, 450. 00
1, 450. 00000 2.000 2,900. 00
0155 208-00051 *StormDrain Inlet Protection (Type I) 88. 000 88. 000
LF 0. 000 0. 00
10. 00000 88. 000 880. 00
0160 208-00054 *StormDrain Inlet Protection (Type II) 5. 000 5. 000
EACH 0. 000 0. 00

250. 00000 5. 000 1, 250. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
3, 025. 00000 1. 000 3, 025. 00
0170 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1.000
EACH 0. 000 0. 00
2, 750. 00000 1.000 2,750.00
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0180 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0185 208-00106 Sweepi ng (Sedi ment Renoval) 2.000 2.000
HOUR 0. 000 0. 00
225. 00000 2.000 450. 00
0190 208-00107 Renoval of Trash 17. 000 13. 000
HOUR 4. 000 840. 00
210. 00000 17. 000 3,570. 00
0195 208-00207  Erosion Control Managenent 14. 000 11. 500
DAY 2.500 687. 50
275. 00000 14. 000 3, 850. 00
0200 210- 00002 Reset Structure (Special) 0. 000 0. 000
LS 0. 000 0. 00
9, 064. 00000 0. 000 0.00
0205 210-00060 Reset Marker (Special) 1. 000 1.000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0210 210-00810 *Reset Ground Sign 5. 000 1. 000
EACH 4. 000 660. 00
165. 00000 5. 000 825. 00
0215 210-00815  *Reset Sign Panel 29. 000 16. 000
EACH 13. 000 1, 820.00

140. 00000 29. 000 4, 060. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 210-01050 *Reset Chain Link Fence 400. 000 0. 000
LF 400. 000 5, 200. 00
13. 00000 400. 000 5, 200. 00
0225 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 1. 000 1, 166. 00
1, 166. 00000 1. 000 1,166. 00
0230 210-04016 Modi fy Manhol e (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4,125. 00000 1. 000 4,125.00
0235 210- 04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
583. 00000 1. 000 583. 00
0240 210-04060  Adjust Water Meter 1. 000 1.000
EACH 0. 000 0. 00
1, 090. 00000 1. 000 1, 090. 00
0245 212-00050 *Sod 5, 214. 000 691. 000
SF 4,523. 000 12, 438. 25
2.75000 5, 214. 000 14, 338.50
0250 212-00701 *Conpost (Mechanical ly Applied) 152. 000 0. 000
cY 152. 000 20, 064. 00
132. 00000 152. 000 20, 064. 00
0255 212-00703 *Humat e 174. 000 0. 000
LB 174.000 870. 00
5. 00000 174. 000 870. 00
0260 212-00704  *Mycorrhizae 44.000 0. 000
LB 44. 000 1,188.00
27.00000 44.000 1, 188. 00
0265 212-00705 *El emental Sul fur 52. 000 0. 000
LB 52. 000 884. 00
17. 00000 52. 000 884. 00
0270 212-00706  *Seeding (Native) Drill 0.500 0. 000
ACRE 0.500 4,125.00

8, 250. 00000 0. 500 4,125.00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

212-00708

214-00000

214- 00222

216- 00201

217-00020

240- 00000

304- 06000

403- 00720

403- 33841

403- 34871

411-10255

ROADWAY

C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
23020-BI D
SHE 0703- 461 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Seedi ng (Native) Broadcast 0. 400
ACRE
5, 500. 00000
*Landscape Mai ntenance 1. 000
LS
8, 250. 00000
*Deci duous Tree (2 Inch Caliper) (Furnish Only) 4.000
EACH
1, 375. 00000
*Soi|l Retention Blanket (Straw Coconut) (Biodegradable 1, 865. 000
Cl ass
Sy
3. 00000
Her bi ci de Treat nent 0. 000
HOUR
165. 00000
W ldlife Biol ogist 8. 000
HOUR
220. 00000
Aggregat e Base Course (Cl ass 6) 686. 330
TON
47.00000
*Hot M x Asphalt (Patching) (Asphalt) 86. 220
TON
120. 00000
*Hot M x Asphalt (Grading S) (100) (PG 64-22) 227.020
TON
114. 00000
*Hot M x Asphalt (Grading SX) (100) (PG 76-28) 53. 290
TON
235. 00000
*Enul sified Asphalt (Sl ow Setting) 0. 000
GAL

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 400
0. 400

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
1, 865. 000
1, 865. 000

0. 000
0. 000
0. 000

8. 000
0. 000
. 000

[ec]

686. 330
0. 000
686. 330

86. 220
0. 000
86. 220

227.020
0. 000
227.020

53. 290
0. 000
53. 290

o

. 000
000
000

©c o
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ESTI MATE RUN 03/ 24/ 2021

2,200

5,500

5,595

00

.00

00

00

.00

.00

.00

.00

.00

.00

.00

10: 55: 05

AMOUNT

2,200

5,500

5,595

1, 760.

32, 257

10, 346

25, 880

12,523

00

.00

00

00

.00

00

51

40

28

15

.00



CONTI D

ROADWAY

CAT NO0200

0330 412-00190

0335 412-00600

0340 412-01050

0345 412-01120

0350 503-00018

0355 503-00036

0356 503-00036

0360 603-01185

0365 604-19105

0366 604-19105

0370 604-31010

C23020
23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*Concrete Pavenent (Patching)

*Concrete Pavenent (6 |nch)

*Concrete Pavenent (10-1/2 Inch)

*Concrete Pavenment (11 Inch) (Fast Track)

*Drilled Shaft (18 Inch)

*Drilled Shaft (36 Inch)

Drilled Shaft (36 In) MO #2

18 Inch Reinforced Concrete Pipe (Conplete In Place)

Inlet Type R L 5 (5 Foot)

Infet Ty RL5 (5 Ft) Price Reduction for Low Breaks

Manhol e Box Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
sy
842. 00000
31. 000
%
114. 00000
641. 000
sy
151. 00000
100. 000
sy
142. 00000
20. 000
LF
193. 00000
24.000
LF
360. 00000
138. 000
LF
532. 04000
70. 000
LF
121. 00000
1. 000
EACH
8, 660. 00000
-346. 400
EACH
1. 00000
1. 000
EACH

9, 339. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

31. 000
0. 000
31. 000

641. 000
0. 000
641. 000

100. 000
0. 000
100. 000

15. 000
5. 000
20. 000

14. 000
10. 000
24.000

138. 000
0. 000
138. 000

70. 000
0. 000
70. 000

1. 000
0. 000
1. 000

0. 000
- 346. 400
- 346. 400

1. 000
0. 000
1. 000
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965.

3, 600

- 346

.00

.00

.00

.00

00

.00

.00

.00

40

.00

10: 55: 05

AMOUNT

842.

3,534

96, 791.

14, 200

3, 860

8, 640

73, 421.

8,470

8, 660

- 346.

9, 339

00

00

00

00

00

00

52

00

00

40

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 288. 000 288. 000
LF 0. 000 0. 00
32. 00000 288. 000 9, 216. 00
0380 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 260. 00000 1.000 1, 260. 00
0385 606-01380 *Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
1, 210. 00000 1. 000 1, 210. 00
0386 606-01380 Transition Ty 3H Price Reduction for Low Breaks -48. 400 0. 000
EACH - 48. 400 -48. 40
1. 00000 -48. 400 -48. 40
0390 606-10700 Bridge Rail Type 7 13. 000 13. 000
LF 0. 000 0. 00
550. 00000 13. 000 7,150. 00
0395 607-11525 *Fence (Plastic) 47.000 47.000
LF 0. 000 0. 00
6. 00000 47.000 282.00
0400 607-52900  *Line Post (Chain Link) 40. 000 0. 000
EACH 40. 000 3, 400. 00
85. 00000 40. 000 3, 400. 00
0405 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 4. 000 1, 160. 00
290. 00000 4.000 1,160. 00
0410 607-53172  *Fence Chain Link (72 Inch) 21.000 0. 000
LF 21.000 378. 00
18. 00000 21.000 378. 00
0415 608-00006 *Concrete Sidewalk (6 Inch) 283. 000 261. 000
sy 22.000 2,134.00
97. 00000 283. 000 27, 451. 00
0420 608-00010 *Concrete Curb Ramp 109. 000 94. 000
Sy 15. 000 2,550. 00

170. 00000 109. 000 18, 530. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 609-21010 *Curb and CGutter Type 2 (Section |-B) 410. 000 410. 000
LF 0. 000 0.00
58. 00000 410. 000 23, 780. 00
0430 609-21020 *Curb and CGutter Type 2 (Section Il-B) 723.000 712.000
LF 11. 000 484. 00
44.00000 723. 000 31, 812.00
0435 609-31010 *Curb and Gutter Type 2 (Section |-B) (Fast Track) 0. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00
0440 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2,448. 000 2, 035. 000
SF 413. 000 7,847.00
19. 00000 2, 448. 000 46,512. 00
0445 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 12. 000 336. 00
28. 00000 12. 000 336. 00
0450 612-00002 *Del i neator (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0455 612-00003  *Delineator (Type IIl) 3. 000 0. 000
EACH 3.000 105. 00
35. 00000 3. 000 105. 00
0460 613-00206 *2 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0461 613-00206 2 In Elec Cond (Bored) CMO #2 527. 000 527. 000
LF 0. 000 0.00
32.80000 527. 000 17, 285. 60
0465 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0. 00
0466 613-00306 3 In Elec Cond (Bored) CMO #2 1, 054. 000 1, 054. 000
LF 0. 000 0.00

31. 98000 1, 054. 000 33, 706. 92



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 613-01200 *2 Inch Electrical Conduit (Plastic) 204. 000 204. 000
LF 0. 000 0. 00
13. 00000 204. 000 2,652. 00
0475 613-01300 *3 Inch Electrical Conduit (Plastic) 234.000 234.000
LF 0. 000 0. 00
14. 00000 234. 000 3,276. 00
0480 613-07004 *Type Four Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
1, 425. 00000 10. 000 14, 250. 00
0485 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
2, 025. 00000 0. 000 0. 00
0490 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0495 613-13008 *Lum naire (LED) (8,000 Lunens) 9. 000 7.000
EACH 2.000 2,468. 00
1, 234. 00000 9. 000 11, 106. 00
0500 613-80130 *Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
5, 350. 00000 2.000 10, 700. 00
0505 614-00011 *Si gn Panel (Class |) 248. 000 0. 000
SF 248. 000 6, 696. 00
27.00000 248. 000 6, 696. 00
0510 614-00012 *Sign Panel (Class Il) 194. 000 0. 000
SF 194. 000 5,238.00
27.00000 194. 000 5,238.00
0515 614-00214 *Steel Sign Post (1.75x1.75 Inch Tubing) 311. 000 0. 000
LF 311. 000 5,909. 00
19. 00000 311. 000 5, 909. 00
0520 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 76. 000 0. 000
LF 76. 000 1,672.00

22.00000 76. 000 1,672.00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 7.000 0. 000
80) (Sl i pbase)
EACH 7.000 2,695.00
385. 00000 7.000 2,695. 00
0530 614-01736 *Steel Sign Gound Stub Base (36 Inch) 29. 000 0. 000
EACH 29. 000 957. 00
33. 00000 29. 000 957. 00
0535 614-10160 *Si gnal Head Backpl at es 7.000 7.000
EACH 0. 000 0.00
220. 00000 7.000 1, 540. 00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 7.000
EACH 7.000 3,892.00
556. 00000 14.000 7,784.00
0545 614-70336 *Traffic Signal Face (12-12-12) 31. 000 31. 000
EACH 0. 000 0.00
750. 00000 31. 000 23, 250. 00
0550 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
1, 026. 00000 6. 000 6, 156. 00
0555 614-72836 *Conflict Monitor 2.000 2.000
EACH 0. 000 0.00
1, 020. 00000 2.000 2, 040. 00
0560 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
19, 300. 00000 2.000 38, 600. 00
0565 614-72860 *Pedestrian Push Button 14. 000 9. 000
EACH 5. 000 1, 000. 00
200. 00000 14. 000 2,800. 00
0570 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 5. 000
EACH 3. 000 4,380. 00
1, 460. 00000 8. 000 11, 680. 00
0575 614-72866 *Fire Preenption Unit and Tiner 8. 000 8. 000
EACH 0. 000 0.00

4,015. 00000 8. 000 32,120. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 614-72887 *M crowave Vehicle Radar Detector 6. 000 6. 000
EACH 0. 000 0.00
8, 720. 00000 6. 000 52, 320. 00
0585 614-72895 *Vehi cl e Detection System (Single Canera) 1. 000 1.000
EACH 0. 000 0. 00
8, 200. 00000 1.000 8, 200. 00
0590 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 1.000 14,720. 00
14, 720. 00000 1. 000 14, 720. 00
0595 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 842. 00000 1. 000 20, 842. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 925. 00000 1. 000 21, 925. 00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
24, 000. 00000 4.000 96, 000. 00
0610 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
24, 750. 00000 1. 000 24, 750. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
25, 052. 00000 1. 000 25, 052. 00
0617 700- 70034 F/A New 5 ft Luminaire Arm (Material Cost) 1. 000 0. 000
F A 1.000 1,254.35
1, 254. 35000 1. 000 1, 254. 35
0620 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 1. 000
EACH 3. 000 6, 153. 00
2, 051. 00000 4.000 8,204. 00
0625 614-86248 *Traffic Signal Controller (Type 2070LC) 2.000 2.000
EACH 0. 000 0.00

5,467. 00000 2.000 10, 934. 00



CONTI D

ROADWAY

CAT NO0200

0630 614-86800

0635 614-87010

0640 614-87320

0645 614-87690

0650 625-00000

0655 625-00001

0660 626- 00000

0665 626-01113

0670 627-00003

0675 627-00008

0680 627-00013

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Et hernet Switch

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Ther nopl asti ¢ Pavenment Marking (Inlaid)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2.000

6, 200. 00000

320. 000
LF
4.50000

2.000

8, 400. 00000

2.000

7,520. 00000

1. 000

30, 047. 00000

0. 000
HOUR
200. 00000

1. 000

238, 000. 00000

170. 000

DAY
155. 00000
0. 000

SF

22.00000
45. 000

GAL
360. 00000
8. 000

GAL

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
320. 000
320. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0.905
0. 000
0.905

149. 000
21.000
170. 000

0. 000
0. 000
0. 000

36. 000
9. 000
45. 000

8. 000
0. 000
8. 000
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1, 440

16, 800

15, 040

3,255

3, 240

.00

00

00

00

.00

.00

.00

00

.00

00

.00

10: 55: 05

AMOUNT

12, 400

1,440

16, 800

15, 040

30, 047

215, 390

26, 350

16, 200

2,000

00

00

00

00

00

.00

00

00

.00

00

00
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PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 662. 000 49. 000
SF 613. 000 17, 899. 60
29. 20000 662. 000 19, 330. 40
0690 627-30323  *Preforned Plastic Pavement Marking (Wrd-Synmbol) (Type 331. 000 128. 000
1)(In
) SF 203. 000 8,932. 00
44.00000 331. 000 14,564. 00
0695 627-30328 *Preformed Plastic Pavement Marking (XWal k- Stop 764. 000 398. 000
Li ne) (Type |
SF 366. 000 5, 490. 00
15. 00000 764. 000 11, 460. 00
0700 630-00000 *Fl aggi ng 947. 000 782. 250
HOUR 164. 750 5,107. 25
31. 00000 947. 000 29, 357. 00
0705 630-00003 *Uniformed Traffic Control 151. 000 143. 000
HOUR 8. 000 792.00
99. 00000 151. 000 14, 949. 00
0710 630-00006  *Unifornmed Traffic Control (Vehicle) 151. 000 143. 000
HOUR 8. 000 264. 00
33. 00000 151. 000 4,983. 00
0715 630-00007 *Traffic Control Inspection 70. 000 52. 000
DAY 18. 000 2,376.00
132. 00000 70. 000 9, 240. 00
0720 630-00012 *Traffic Control Management 101. 000 80. 000
DAY 21. 000 18, 480. 00
880. 00000 101. 000 88, 880. 00
0725 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3.500
EACH 3. 500 3, 080. 00
880. 00000 7.000 6, 160. 00
0730 630-80341 *Construction Traffic Sign (Panel Size A) 57. 000 28.500
EACH 28.500 1, 738.50
61. 00000 57. 000 3,477.00
0735 630-80342  *Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 16. 500 1, 188. 00

72.00000 33. 000 2,376.00



CONTI D

ROADWAY

CAT NO0200

0740 630-80344

0745

630- 80350

0750

630- 80355

0755

630- 80358

0760

630- 80360

0765

630- 80363

0770

630- 80370

0775

630- 80380

0780

630- 85010

0785

630- 85041

0790 632-00000

C23020

SHE 0703-461

23020-BID

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
SF
29. 00000
28. 000
EACH
39. 00000
7. 000
EACH
6, 600. 00000
(c 2. 000
EACH
3, 300. 00000
112. 000
EACH
40. 00000
4.000
EACH
72. 00000
568. 000
LF
45. 00000
97. 000
EACH
11. 00000
1. 000
EACH
4, 400. 00000
25. 000
DAY
450. 00000
1. 000
LS

68, 310. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

14. 000
14. 000
28. 000

3.500
3.500
7.000

1. 000
1. 000
2.000

56. 000
56. 000
112. 000

2.000
2.000
4.000

284. 000
284. 000
568. 000

48. 500
48. 500
97. 000

0.500
0.500
1. 000

19. 000
6. 000
25.000

1. 000
0. 000
1. 000
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546.

23, 100

3,300

2,240

144.

12,780

533.

2,200

2,700

.00

00

00

00

00

00

00

00

.00

10: 55: 05

AMOUNT

1,092

46, 200

6, 600

4,480

288.

25, 560

1,067

4,400

11, 250

68, 310

.00

00

00

00

00

00

00

00

00

00

00
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PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 700-70010 F/ A Mnor Contract Revisions 53, 663. 370 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adjustnent -718.920 -718.920
FA 0. 000 0. 00
1. 00000 -718.920 -718.92
0810 700-70019 F/ A Asphalt Cenent Cost Adjustnent -56. 250 -56. 250
FA 0. 000 0. 00
1. 00000 -56. 250 -56.25
0815 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 3, 200. 000 3, 200. 00
1. 00000 3, 200. 000 3, 200. 00
0820 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70270 F/ A Water Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70320 F/ A Sprinklers 7,502. 900 0. 000
FA 7,502. 900 7,502. 90
1. 00000 7,502. 900 7,502. 90
0835 700- 70380 F/ A Erosion Control 680. 000 0. 000
FA 680. 000 680. 00
1. 00000 680. 000 680. 00

CAT 0200 CURRENT AMI $ 2,233,856.13$ 352,641.55$% 2, 149, 332. 76
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0840 620- 00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
32, 350. 00000 1. 000 32, 350. 00
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PCN: 23020-BI D ESTI MATE RUN 03/ 24/ 2021
PRQJECT: SHE 0703- 461 ESTI MATE NO 0005 10: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0845 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 610. 00000 1. 000 28,610. 00
0850 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1. 000 1, 925. 00
CAT 0400 CURRENT AMT $ 62,885.00 % 0.00% 62, 885. 00

PROJECT TOTAL CURRENT AMI $ 2,296,741.13$% 352,641.55$% 2,212, 217.76



